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RESOLUTION TAA-05-36, AMENDING RESOLUTION TA-02-02. 

 
The Sacramento Regional Transit District (SacRT) requests approval of the following Traffic 
Congestion Relief Program (TCRP) project application amendment for $17,100,000 in new 
TCRP funding. 
 
Project #116 – Route 80 Light Rail Corridor; double-track Route 80 light rail line for express 
service in Sacramento County.  Amend application to: 
• Program $17,100,000 in new TCRP funds for Construction. 
• Redistribute programmed funds to Project Approval & Environmental Documents 

(PA&ED), Plans, Specifications & Estimates (PS&E) and Construction. 
• Revise the project scope. 
• Update project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
Project #116 is to double-track the Route 80 light rail line and implement express service in 
the I-80 corridor. 
 
Ready to proceed to construction by June 2006, the SacRT is requesting to program 
$17,100,000 in new TCRP funds for Construction.  
 
With the costs for R/W and PS&E less than originally estimated, the SacRT is requesting to 
redistribute the existing programmed TCRP funds, the bulk of which is now designated for 
Construction, as follows: 
 $150,000 for PA&ED 
 $1,244,000 for PS&E 
 $2,470,000 for Right-of-Way (R/W) 
 $4,036,000 for Construction 
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The scope of the project has been revised to remove the purchase of light rail vehicles because 
the SacRT purchased 21 used vehicles with other funds under a separate project.  The SacRT is 
also removing the bus transfer center at Arden/Del Paso because there has been no agreement 
as to where the transfer center should be located.  The location is tied to local development and 
will be completed as a separate project when details are resolved. 
 
The project schedule is amended to reflect delays due to additional time needed for preliminary 
engineering and R/W efforts, and due to the previous temporary suspension of allocating new 
TCRP funds. 
 
The funding plan is amended to reflect programming changes and the decrease in total project 
cost.  The decrease is primarily due to the elimination of the vehicle purchase from the scope. 
 
The SacRT is requesting a concurrent allocation amendment with no net change in TCRP 
funding under Reference No. 2.6e.(3) and a concurrent new allocation of $21,100,000 in new 
TCRP funds for Construction under Reference No. 2.6e.(4). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation 
Commission hereby amends the application for TCRP Project #116 as follows: 
 
 
Revises: 
 

1,244    2,470 21,136 1,127
(2,756)   

Proposed 25,977 4,841 21,136    
 (1,430) 21,136 27

4,000   
Change 16,977 (4,159) 21,136    

 3,900 0 1,100
Total
Existing 9,000 9,000 0    

  977   Proposed 977 977       
(123)Change (123) (123)

1,100
STIP RIP - Committed
Existing 1,100 1,100

150 1,244     2,470 21,1363,864 21,136   
150 (2,756)(1,430) 21,136(4,036) 21,136

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP - Committed
Existing 7,900 7,900 4,000

Description:

Sacramento Regional Transit District (SacRT)
SacRT
Route 80 Light Rail Corridor; double-track Route 80 light rail line for express service in Sacramento County.

Lead Agency:
Implementing:

Change
Proposed

17,100
25,000

116 $    25,000 

Phase 1
Phase 2

01/02 05/06
02/03 06/07

Sacramento 3

3,900

County District BREF TCRP

02/03 05/06
04/05 07/08

Phase 3
Phase 4
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TCRP AMENDMENT TAA-05-36 

 
Location Maps 

 
 

 
 
 
 

 
 
 
 

 
 
 

TCRP #116 
 
Description: Route 80 Light Rail Corridor; 
double-track Route 80 light rail line for express 
service in Sacramento County. 
 
 
 
 
 
 
 
 
 
 
 

 


